

Extraordinary planning consent with strong support from the regional and local authorities

Permits and authorisations received

24 December 2009	POS (modification of land use)
6 June 2010	PUP (local Commune agreement for services)
15 February 2011	Diagnostic archaeological survey
19 July 2011	Tree clearance permission
13 January 2012	Site infrastructure permission
24 April 2012	Road and path declassification
9 May 2012	Land exchange with local Commune
31 October 2012	Water law permission
6 January 2014	Infrastructure work commenced

Project phases (10-year development)

	Les Bordes	Le Ganay Golf	Le Ganay residences	Amenities
Phase 1	<ul style="list-style-type: none"> - Development of 2 luxury homes - Development of 24 lodges 	<ul style="list-style-type: none"> - Development of new Ganay course - Hotel & spa development 	<ul style="list-style-type: none"> - Agree hotel operator - Development of 20 hotel branded residences 	<ul style="list-style-type: none"> - Development of tennis, equestrian & shooting centre
Phase 2	<ul style="list-style-type: none"> - Development of 6 luxury homes - Development of 52 lodges 	<ul style="list-style-type: none"> - Ganay course completed - Hotel operational 	<ul style="list-style-type: none"> - Development of 60 hotel branded residences - Amenities operational 	
Phase 3	<ul style="list-style-type: none"> - Development of 16 luxury homes - Development of 124 lodges 		<ul style="list-style-type: none"> - Development of 80 hotel branded residences 	
Phase 4	<ul style="list-style-type: none"> - Development of 23 luxury homes - Development of 176 lodges 		<ul style="list-style-type: none"> - Development of 60 hotel branded residences 	
Phase 5	<ul style="list-style-type: none"> - Development of 3 luxury homes - Development of 24 lodges 		<ul style="list-style-type: none"> - Development of 20 hotel branded residences 	